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J-13-1 

SECTION J - ATTACHMENT 13 

 

SUMMARY OF CONTRACT DELIVERABLES 

 

The table below, Summary of Contract Deliverables, summarizes the specific products the 

Contractor shall submit to the DOE, the type of action DOE will perform, and the 

date/timeframe that the Contractor shall submit the product.   

 

Deliverables are considered work scope endpoints, work scope completions, products, reports 

or commitments that shall be delivered to DOE.  The types of DOE action are defined as: 

 Approve – The Contractor shall provide the deliverable to DOE for review and 

approval.  Contractor is responsible for obtaining DOE approval.  The initial 

deliverable shall be of sufficient quality, depth, thoroughness, and format to support 

DOE approval.  For some deliverables DOE has identified the initial deliverable date in 

order to more efficiently plan the appropriate review cycle.  DOE will review the 

deliverable and provide comments.  DOE comments will be discussed with the 

Contractor and the Contractor shall provide written responses.  The Contractor shall 

revise the documents to satisfactorily address all DOE comments.  Once DOE approves 

a deliverable or document, the Contractor shall place it under change control and shall 

make no changes to that document without further DOE approval. 

 Concurrence – The Contractor shall provide the deliverable to DOE for concurrence.  

The deliverable shall be of sufficient quality, depth, thoroughness, and format to 

support DOE concurrence.  DOE will review the deliverable and concur or provide 

comments to the contractor.  DOE comments will be discussed with the Contractor 

and the Contractor shall revise the deliverable.  When the deliverable is required to be 

submitted to a regulatory agency, DOE will provide concurrence that the document 

may be submitted to the agencies. 

 Information – The Contractor shall provide the deliverable to DOE for information 

purposes.  DOE will have the option of reviewing the information and providing 

comments.  Contractor shall respond to all written comments. 

 

Summary of Contract Deliverables does not include all required deliverables identified in other 

applicable sections of the contract, DOE directives, federal regulations, or regulatory 

documents.  The Contractor shall be responsible for the compliance with all applicable 

standards, orders, and regulations under the contract. 

 

All deliverables shall be provided to DOE in searchable electronic format (e.g. PDF) in 

addition to hardcopy.  Letters shall be provided to DOE in an editable electronic format (e.g. 

Microsoft Word).  Deliverables shall be provided in editable electronic format when specified 

or requested. 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

1.  
EM.PA.0040.A001.06 Operational Responsibility Acceptance 

Declaration 
Information 

Within 120 days after NTP 

2.  
EM.PA.0040.A001.06.DR.02 Contractor Executive Summary website 

Information 
Within 48 hours after NTP 

3.  
EM.PA.0040.A001.06.DR.01 Transition Plan 

 

Approval 

 

Within 15 days after NTP 

4.  
EM.PA.0040.A001.06.DR.02 Transition Status Reports 

 

 

Information 

 

 

weekly until transition is 

completed 

 

5.  
EM.PA.0040.A001.06.DR.03 Environmental Compliance Review 

Information 
Within 60  days after NTP 

6.  
EM.PA.0040.A001.06.DR.04 Material Difference Statement 

Information 
Within 60  days after NTP 

7.  
EM.PA.0040.A001.06.DR.01 Modification of all existing regulatory 

permits to reflect new Contractor 
Information 

As stipulated by regulation, 

statute, law, or permit 

requirements AND prior to 

conclusion of Transition 

8.  
EM.PA.0011.A001.01.DR.02 PCB mitigation plan 

Information 
Within 30 days after Transition is 

complete 

9.  
EM.PA.0011.A001.01.DR.02 U.S. EPA approval to discontinue 

quarterly air quality reporting or 

monitoring 

Information 
Within 180 days after Transition is 

complete 

10.  
EM.PA.0011.A001.01.DR.02 UE TSCA FFCA Annual Compliance 

Agreement Report to the EPA 
Approval 

Annually initial Due Date June 1, 

Final for DOE signature by June 

23, Due to regulators July 1 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

11.  
EM.PA.0011.A001.01.DR.02 UE TSCA FFCA Quarterly Compliance 

Agreement Report 
Approval 

Initial Feb 1, May 1, August 1, 

November 1 

 

Final Feb 15, May 15, August 15 

November 15 

12.  
EM.PA.0020.A001.03.DR.01 Submit the Protective Force SSP section 

to the ODSA 
Information 

Within 90 days after NTP and 

Annually thereafter in a schedule 

agreed to by the ODSA 

13.  
EM.PA.0020.A001.03.DR.01 Successfully complete Initial Survey 

Approval 
At least 30 days prior to transition 

from the current 

Deactivation/Remediation 

Contractor 

14.  
EM.PA.0020.A001.03.DR.02 Submit Self-assessments Report of 

Protective Force program and resulting 

corrective action plans 

Information 
Within 12 months after conclusion 

of Transition and Annually 

thereafter 

15.  
EM.PA.0020.A001.03.DR.02 Submit SPO overtime hours report 

Information 
Quarterly after Transition – by the 

28th day of the following quarter. 

16.  
EM.PA.0020.A001.03.DR.02 Submit Pro Force Qualifications Data 

Information 
March 25

th
 and September 24

th
 

Annually. 

17.  
EM.PA.0020.A001.03.DR.02 Submit Workplace Violence and Active 

Shooter Training Reports 
Information 

Annually 

18.  
EM.PA.0020.A001.03.DR.02 Submit Force on Force After Action 

Reports 
Information 

Within 45 days after Force on 

Force Action 

19.  
EM.PA.0020.A001.03.DR.02 Submit Cooperative Agreements with 

Non-DOE Law Enforcement Agencies  
Information 

Annually 

20.  
EM.PA.0020.A001.03.DR.02 Submit Security and Emergency 

Management Performance Metrics 
Information 

Quarterly 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Reports 

21.  
EM.PA.0020.A001.03.DR.03.01 Submit Firing Range 30% Design 

Package 
Information 

October 30, 2017 

22.  
EM.PA.0020.A001.03.DR.03.01 Submit Firing Range 60% Design 

Package 
Information 

December 15, 2017 

23.  
EM.PA.0020.A001.03.DR.03.01 Submit Firing Range 90 % Design 

Package 
Information 

January 31, 2018 

24.  
EM.PA.0020.A001.03.DR.03.01 Submit Firing Range Certified for 

Construction Package  
Approval 

March 15, 2018 

25.  
EM.PA.0020.A001.03.DR.03.02 Submit LA Islands 50% Design Package 

Information 
December 31, 2018 

26.  
EM.PA.0020.A001.03.DR.03.02 Submit LA Islands 90 % Design Package 

Information 
March 31, 2019 

27.  
EM.PA.0020.A001.03.DR.03.02 Submit LA Islands Certified for 

Construction Package  
Approval 

May 31, 2019 

28.  
EM.PA.0020.A001.03.DR.03.02 Submit C-300, C-710 Barrier Lab, and 

C-720 Seal Shop LA Strategy Report 
Approval 

Within 120 days after NTP 

29.  
EM.PA.0020.A001.03.DR.03.03 Submit Training Center 30% Design 

Package 
Information 

January 25, 2022 

30.  
EM.PA.0020.A001.03.DR.03.03 Submit Training Center 60% Design 

Package 
Information 

March 31, 2022 

31.  
EM.PA.0020.A001.03.DR.03.03 Submit Training Center 90 % Design 

Package 
Information 

May 31, 2022 

32.  
EM.PA.0020.A001.03.DR.03.03 Submit Training Center Certified for 

Approval 
July 31, 2022 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Construction Package  

33.  
EM.PA.0040.A001.01.DR.01 FFA Semiannual Progress Report 

Approval 
Initial Due 4/7, 11/7 

Final Due for signature  4/25, 

11/25 

34.  
EM.PA.0040.A001.01.DR.01 Review and revise Environmental 

Radiological Protection Program (ERPP) 
Information 

Annually 

35.  
EM.PA.0040.A001.01.DR.01 Review and revise National Emission 

Standards for Hazardous Air Pollutants 

(NESHAPs) Management Plan 

Information 
As Needed 

36.  
EM.PA.0040.A001.01.DR.01 Site Management Plan Annual Updates 

Approval 
Annually 

37.  
EM.PA.0040.A001.01.DR.01 Annual Report on External Gamma 

Radiation Monitoring 
Information 

Annually to DOE by March 31 

38.  
EM.PA.0040.A001.01.DR.01 Water Policy License Agreements 

Signed Agreement to 

DOE for Signature  

Mail to residents at least 90 days 

prior to expiration for signature 

and to DOE at least 30 days prior 

to expiration 

39.  
EM.PA.0040.A001.01.DR.01 Residential data reports 

DOE approval and 

DOE submittal to 

residents 

Due to Resident within 90 days 

from receipt of data. Draft due to 

DOE within 60 days from receipt 

of data.  

40.  
EM.PA.0040.A001.01.DR.01 Water Policy Annual Due Diligence 

Information 
Due by November 15, annually 

41.  
EM.PA.0040.A001.01.DR.01 Kentucky Fish and Wildlife License 

Agreements 
Approval 

Provide initial for DOE review at 

least 120  days prior to expiration 

or as needed 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

42.  
EM.PA.0040.A001.01.DR.01 Environmental Monitoring Plan  

Approval 
Annually to DOE NLT September 

1, updated as needed. 

43.  
EM.PA.0040.A001.01.DR.01 Groundwater Protection Plan 

DOE Concurrence; 

Regulator Information  

Every 3 years  

44.  
EM.PA.0040.A001.01.DR.01 Work in SWMU Notifications 

Approval 
As needed – Provide via email to 

DOE Paducah Site Office 

45.  
EM.PA.0040.A001.01.DR.01 CERCLA Five Year Remedy Review 

DOE Approval; 

Regulator Approval 

Every 5 years D2 document must 

be approved by FFA parties NLT 

12/30/2018.  Initial due to DOE 

on 4/1/2018 

Final D1 for Certification on 

6/1/18 

46.  
EM.PA.0040.A001.01.DR.01 Annual Site Treatment Plan Update and 

Waste Minimization Progress Report 
DOE Concurrence; 

Regulator Approval 

Initial to DOE by March 1, 

Annually by March 31 to 

regulators 

47.  
EM.PA.0040.A001.01.DR.01 Annual Site Environmental Report 

Approval 
Initial due annually to DOE NLT 

June 1.  Annually to the Public by 

October 1.  A copy of the report 

(on CD) must be submitted to 

KDOW within 30 days of DOE’s 

approval of the report per KPDES 

permit. 

48.  
EM.PA.0040.A001.01.DR.01 Annual Summary of Radionuclide Air 

Emissions (NESHAP Report) 
DOE Concurrence; 

Regulator Approval 

Annually to DOE by June 1 to 

support submittal to EPA by June 

30 

49.  
EM.PA.0040.A001.01.DR.01 NEPA Planning Summary 

Information 
As requested – typically January 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

each year 

50.  
EM.PA.0040.A001.01.DR.01 Annual Hazardous Chemical Inventory 

Report 
DOE Certification; 

Regulator Approval 

Initial February 7 to DOE 

Annually to the regulatory 

agencies NLT March 1 

51.  
EM.PA.0040.A001.01.DR.01 Annual Toxic Chemical Release 

Inventory (TRI Report) 
DOE Certification; 

Regulator Approval 

Initial June 1 to DOE 

Annually to the regulatory 

agencies NLT July 1 

52.  
EM.PA.0040.A001.01.DR.01 C-746-S/T &U Landfills Quarterly 

Operating Report 
DOE Certification; 

Regulator Approval 

Quarterly – to regulatory agencies 

NLT 1/15, 4/15, 7/15, 10/15 

Initial due 1/5, 4/5, 7/5, 10/5 

53.  
EM.PA.0040.A001.01.DR.01 C-746-S/T Landfill Quarterly 

Groundwater Report 
DOE Certification; 

Regulator Approval 

Quarterly – to regulatory agencies 

NLT 2/28, 5/30, 8/30, 11/30 

Initial due 2/7, 5/7, 8/7, and 11/7 

Final for DOE Certification at 

least 5 days prior to regulatory due 

date 

54.  
EM.PA.0040.A001.01.DR.01 C-746-S/T Landfill Quarterly 

Groundwater Exceedance Report 
DOE Concurrence; 

Regulator Approval 

Quarterly – to the regulatory 

agencies via electronic mail - 

Within 48 hours of receipt of data,  

the data must be transmitted to 

regulators 

55.  
EM.PA.0040.A001.01.DR.01 C-746-U Landfill Groundwater Report 

DOE Certification; 

Regulator Approval 

Quarterly – to regulatory agencies 

NLT 2/28, 5/30, 8/30, 11/30 

Initial due 2/7, 5/7, 8/7, and 11/7 



Paducah Gaseous Diffusion Plant Deactivation and Remediation   Section J Attachment J-13 

Solicitation No. DE-SOL-0008746 

  

 

J-13-8 

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Final for DOE Certification at 

least 5 days prior to regulatory due 

date 

56.  
EM.PA.0040.A001.01.DR.01 C-746-U Landfill Groundwater 

Exceedance Report 
DOE Concurrence; 

Regulator Approval 

Quarterly – to regulatory agencies 

via electronic mail - Within 48 

hours of receipt of data, the data 

must be transmitted to regulators. 

57.  
EM.PA.0040.A001.01.DR.01 Annual C-746-U Landfill Survey 

DOE Certification; 

Regulator Approval 

Due to Regulators within 60 days 

from the date of survey – Due to 

DOE within 30 days after actual 

survey 

58.  
EM.PA.0040.A001.01.DR.01 C-404 Landfill Semi-annual 

Groundwater Monitoring Report, 

includes the exceedance report 

DOE Certification; 

Regulator Approval 

Semi-Annually – 5/30, 11/30 

Initial 4/25 and 10/25 

Final for Certification 10 days 

prior to regulatory due date 

59.  
EM.PA.0040.A001.01.DR.01 Monthly Kentucky Pollutant Discharge 

Elimination System Discharge 

Monitoring Report 

Regulator Approval 
Monthly – by the 28th day of the 

following month for which 

monitoring results were obtained 

60.  
EM.PA.0040.A001.01.DR.01 Quarterly Kentucky Pollutant Discharge 

Elimination System Discharge 

Monitoring Report 

Regulator Approval 
Quarterly – by the 28th day of the 

following the quarter for which 

monitoring results were obtained 

61.  
EM.PA.0040.A001.01.DR.01 Annual Discharge Monitoring 

Environmental Protection Agency 

Quality Assurance Study 

DOE Certification; 

Regulator Approval 

As required by the State DMR QA 

Coordinator 

Coordinate draft submittals with 

DOE based on regulator required 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

submittal schedule 

62.  
EM.PA.0040.A001.01.DR.01 Spill Prevention Control, 

Countermeasures and Contingency Plans 

for Oil, Chemicals and Hazardous 

Waste/Best Management Practices Plan 

DOE Concurrence; 

Regulator Information 

Maintained and reviewed every 3 

years 

63.  
EM.PA.0040.A001.01.DR.01 Annual Hazardous Waste Report 

DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT 

February 1.  Annually to the 

regulatory agencies by March 1; 

final due to DOE for Certification 

at least 5 days ahead of due date. 

64.  
EM.PA.0040.A001.01.DR.01 Annual Hazardous Waste Assessment 

Return 
DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT 

February 1.  Annually to the 

regulatory agencies by March 1; 

final due to DOE for Certification 

at least 5 days ahead of due date. 

65.  
EM.PA.0040.A001.01.DR.01 Claim for Exclusion from Hazardous 

Waste Assessment 
DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT 

February 1.  Annually to the 

regulatory agencies by March 1; 

final due to DOE for Certification 

at least 5 days ahead of due date. 

66.  
EM.PA.0040.A001.01.DR.01 Notification of Hazardous Waste 

Activity 
DOE Certification; 

Regulator Approval 

Initial annually to DOE NLT June 

15.  Annually to the regulatory 

agencies by July 15; final due to 

DOE for Certification at least 5 

days ahead of due date. 

67.  
EM.PA.0040.A001.01.DR.01 Treatability Study Summary Report 

Regulator Approval 
Annually to the regulatory 

agencies by March 15; if required 

initial draft due 2/15 or 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

notification that one is not needed 

for current year reporting. 

68.  
EM.PA.0040.A001.01.DR.01 Annual Report of Polychlorinated 

Biphenyls at the Paducah Gaseous 

Diffusion Plant 

DOE Concurrence; 

Regulator Information  

Initial annually to DOE NLT June 

10.  Final annually by July 1.  A 

copy of the report on CD must be 

submitted to KDOW NLT 

December 1 per KPDES Permit 

69.  
EM.PA.0040.A001.01.DR.01 Inventory of Federal Hazardous Waste 

Activities at Currently Owned or 

Operated Federal Facilities 

DOE Concurrence; 

Regulator Information 

As required 

70.  
EM.PA.0040.A001.01.DR.01 Federal Facility Compliance Profile 

DOE Concurrence 
As required 

71.  
EM.PA.0040.A001.01.DR.01 DOE Pollution Prevention Waste 

Minimization Database Update 
Input to Infrastructure 

Contractor 

Annually as required  

72.  
EM.PA.0040.A001.01.DR.01 Pollution Prevention Program Plan 

DOE Acceptance 
Annually by May 31, as needed or 

at least every 3 years 

73.  
EM.PA.0040.A001.01.DR.01 Quarterly Project Waste Management/ 

Pollution Prevention Report 
DOE Acceptance 

Quarterly – first week of month 

following quarter 

74.  
EM.PA.0040.A001.01.DR.01 Federal Archeology Program 

Questionnaire 
Approval 

As required 

75.  
EM.PA.0040.A001.01.DR.01 SWMU Assessment Reports 

DOE Concurrence; 

Regulator Approval 

As required 

76.  
EM.PA.0040.A001.02.DR.01 Update TCE and 

99
Tc plume map 

Approval 
To DOE: April 15, 2019  To the 

Regulators: June 15, 2019 

77.  
EM.PA.0040.A001.02.DR.01 Update TCE and 

99
Tc plume map 

Approval 
To DOE: April 15, 2021   To the 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

Regulators: June 15, 2021 

78.  
EM.PA.0040.A001.02.DR.01 Submit Transect Well Data to Regulators 

for the NE Plume 
DOE Information 

Regulator Information 

consistent with the SMP and the 

contractor's baseline 

79.  
EM.PA.0040.A001.02.DR.01 Submit D1 O&M Plan for the NE Plume 

Optimization to Regulators 
Approval 

consistent with the SMP and the 

contractor's baseline 

80.  
EM.PA.0040.A001.02.DR.01 Submit D1 Post-Construction Report for 

NE Plume Optimization to Regulators 
Approval 

consistent with the SMP and the 

contractor's baseline 

81.  
EM.PA.0040.A001.02.DR.01 Update TCE and 

99
Tc plume map 

Approval 
To DOE: April 15, 2023   To the 

Regulators: June 15, 2023 

82.  
EM.PA.0040.A001.02.DR.01 Update TCE and 

99
Tc plume map 

Approval 
To DOE: April 15, 2025   To the 

Regulators: June 15, 2025 

83.  
EM.PA.0040.A001.02.DR.01 Update TCE and 

99
Tc plume map 

 

 

Approval 

 

 

 

To DOE: April 15, 2027   To the 

Regulators: June 15, 2027 

 

 

84.  
EM.PA.0040.A001.07.DR.02.01 Deliverables Tracking Report 

Information 
Weekly 

85.  
EM.PA.0040.A001.07.DR.03 Life Cycle Plan (scope, cost, schedule); 

Spend Plans, FTE projections;  
Approval 

Within 9 months after NTP and as 

requested. 

86.  
EM.PA.0040.A001.07.DR.04.01 Submit a Chronic Beryllium Disease 

Prevention Program consistent with 10 

CFR 850 

Approval 
Within 90 days after NTP 

87.  
EM.PA.0040.A001.07.DR.04.01 Worker Safety and Health Program Plan  

Approval 
Within 90 days after NTP 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

  

 

88.  
EM.PA.0040.A001.07.DR.04.01 Submittal of Nuclear Criticality Safety 

Program 
Approval 

Within 75  days after NTP 

89.  
EM.PA.0040.A001.07.DR.04.01 Submit revised Safety Basis documents 

Approval  
Within 90  days after NTP 

90.  
EM.PA.0040.A001.07.DR.04.01 Annual Safety Basis document submittal 

to DOE for approval 

 

Approval 

 

 

Annually from date of initial DOE 

approval of Safety Basis 

documents 

91.  
EM.PA.0040.A001.07.DR.04.01 NPH Analysis 

Information 
In accordance with updated Safety 

Basis 

92.  
EM.PA.0040.A001.07.DR.04.01 Eliminate all blue-sheeted procedures 

and performance documents 
Information 

Within 90  days after conclusion 

of transition 

93.  
EM.PA.0040.A001.07.DR.04.02 Submit ISMS Description 

Approval 
Within 90  days after NTP 

94.  
EM.PA.0040.A001.07.DR.04.02 Submit Site Sustainability Plan (SSP) 

and Environmental Management System 

(EMS) Plan 

Approval 
Within 90  days after NTP 

95.  
EM.PA.0040.A001.07.DR.04.02 Contractor’s ISMS Verification Review 

and Report 
Approval 

Within 120  days after NTP 

96.  
EM.PA.0040.A001.07.DR.04.02 Initial and Annual ISMS Effectiveness 

Review and Report 
Information 

Annually after the Contractor’s 

ISMS Verifications Review and 

Report 

97.  
EM.PA.0040.A001.07.DR.04.02 Establish performance measures, 

objectives, and commitments (PMOC’s) 
Approval 

Within 90  days after NTP, 

Annually thereafter 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

98.  
EM.PA.0040.A001.07.DR.04.03 Submittal of the Radiation Protection 

Program 
Approval 

Within 60  days after NTP 

99.  
EM.PA.0040.A001.07.DR.04.04 Completion of Contractor Readiness 

Assessment for Emergency Management 

Program 

Approval 
Within 105 days after NTP 

100.  
EM.PA.0040.A001.07.DR.04.04 Submittal of the Emergency Readiness 

Assurance Plan 
Approval 

Annually Before September 30
th

 

101.  
EM.PA.0040.A001.07.DR.04.04 Submittal of Paducah Site Emergency 

Management Program Plan and other 

required secondary documentation such 

as EALs, EPHAs, Hazard Surveys, etc. 

Approval 
Within 60  days after NTP 

102.  
EM.PA.0040.A001.07.DR.04.04 Submittal of Fire Protection Plan and 

Fire Hazard Analysis 
Approval 

Within 90  days after NTP 

103.  
EM.PA.0040.A001.07.DR.04.04 Submittal of Emergency Management 

and Fire Protection Baseline Needs 

Assessment 

Information 
Within 60  days after NTP 

104.  
EM.PA.0040.A001.07.DR.04.04 Mutual Aid Agreements and Contracts 

Approval 
Within 120  days after NTP and 

Annually or as changed thereafter 

105.  
EM.PA.0040.A001.07.DR.04.05 Submittal of the Quality Assurance Plan 

Approval 
Within 90  days after NTP 

106.  
EM.PA.0040.A001.07.DR.04.05 QAP Review and Update 

Approval 
Initial update due 1 year after 

conclusion of transition, and 

annually thereafter 

107.  
EM.PA.0040.A001.07.DR.04.05 Contractor Assurance System 

Description 
Approval 

Within 160 days after NTP and 

annually thereafter 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

108.  
EM.PA.0040.A001.07.DR.11 Submit the FIMS data for site facilities 

to the Infrastructure Contractor 
Information 

August 15 and annually thereafter 

109.  
EM.PA.0040.A001.07.DR.11 Real Property Transfer Plan 

 

Approval 

 

Within 90  days after transition is 

complete 

 

110.  
EM.PA.0040.A001.07.DR.11 Submit Draft Environmental Baseline 

Summary Reports for each parcel 

identified for Transfer 

Approval 
As identified in the Contractors 

DOE approved Property Transfer 

Plan 

111.  
EM.PA.0040.A001.07.DR.11 Final Environmental Baseline Summary 

Reports for each parcel identified for 

Transfer 

Approval 
As identified in the Contractors 

DOE approved Property Transfer 

Plan 

112.  
EM.PA.0040.A001.07.DR.11 Reports of loss, damage, periodic 

physical inventory data and inventory, & 

final inventory for Contract completion 

Information 
Within 1 year after transition is 

complete and annually thereafter 

113.  
EM.PA.0040.A001.07.DR.11 Motor Vehicle Fleet Reports (FAST) 

Information 
Within 1 year after transition is 

complete and annually thereafter 

114.  
EM.PA.0040.A001.07.DR.12 Automated Supply Pilot Report 

Information 
Within 39 months after 

completion of Transition 

115.  
EM.PA.0040.A001.07.DR.13.01 Personal Property Disposition Plan 

Approval 
Within 180  days after transition is 

complete and  annually thereafter 

116.  
EM.PA.0040.A001.07.DR.13.01 Asset Recovery and Recycling Program 

Plan 
Approval 

Within 180  days after transition is 

complete and  annually thereafter 

117.  
EM.PA.0040.A001.07.DR.14 Develop and implement an Energy 

Efficiency Plan that incorporates all 
Approval 

Within 90 days after conclusion of 

Transition 
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requirements of Executive Order 13693 

118.  
EM.PA.0040.A001.07.DR.14 Green and Sustainable Remediation and 

Innovative Technology Report 
Information 

Annually 

119.  
EM.PA.0040.A001.07.DR.15 Records Management Plan 

Approval 
Within 60 days after NTP 

120.  
EM.PA.0040.A001.07.DR.15 List of Electronic Information 

Systems 

Information 
Annually 

121.  
EM.PA.0040.A001.07.DR.15 Vital Records Plan and Inventory 

Approval 
Within 120 days after NTP 

122.  
EM.PA.0040.A001.07.DR.15 Records Management Close-

out/Transition Plan 
Approval 

At Least 180 days prior to end of 

the POP 

123.  
EM.PA.0040.A001.07.DR.15 Contractor Document Certification 

 

Approval 

 

 

At least 14  days prior to end of 

the POP 

 

124.  
EM.PA.0040.A001.07.DR.16 Site Wide COOP Program 

Implementation Plan and updates as 

necessary 

 

Approval 
Within 60 days after completion 

of Transition 

125.  
EM.PA.0040.A001.07.DR.18 Contract Close-out Plan 

Approval 
At least 180  days before end of 

POP 

126.  
EM.PA.0040.A001.07.DR.18 Contract Completion Transition Plan 

Approval 
At least 120  days before end of 

POP 

127.  
EM.PA.0040.A001.07.DR.18 Environmental Compliance Report 

Information 
At least 90  days before end of 

POP 
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128.  
EM.PA.0040.A001.07.DR.20 Submittal of NMC&A Plan 

Approval 
Within 90 days after NTP and 

Annually thereafter or following 

significant program change 

129.  
EM.PA.0040.A001.07.DR.20 Submit the NMC&A SSP Section to the 

ODSA 
Information 

Within 90 days after NTP and 

Annually thereafter in a schedule 

agreed to by the ODSA 

130.  
EM.PA.0040.A002.04.DR.01 Submit Waste Management Plan 

Approval 
Within 90 days after NTP 

131.  
EM.PA.0040.A002.05.DR.02 Submit C-746-U Landfill Expansion 

Design and Permit Modification Package 

for DOE Approval 

Approval 
Consistent with the approved CPB 

132.  
EM.PA.0040.A005.02.DR.02 D1 Remedial Design Work Plan for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

133.  
EM.PA.0040.A005.02.DR.02 30% Remedial Design Report for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

134.  
EM.PA.0040.A005.02.DR.02 60% Remedial Design Report for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

135.  
EM.PA.0040.A005.02.DR.02 90% Remedial Design Report for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

136.  
EM.PA.0040.A005.02.DR.02 D1 Remedial Action Work Plan for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 

137.  
EM.PA.0040.A005.02.DR.02 D1 Post Construction Report for SWMU 

211A 
Approval 

Consistent with the SMP and the 

approved CPB 

138.  
EM.PA.0040.A005.02.DR.02 D1 Operations and Maintenance Plan for 

SWMU 211A 
Approval 

Consistent with the SMP and the 

approved CPB 
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139.  
EM.PA.0040.A005.02.DR.02 D1 Remedial Action Completion 

Report(s) for SWMUs 211a  
Approval 

Consistent with the SMP and the 

approved CPB 

140.  
EM.PA.0040.A005.10.DR.01 D1 C-400 Complex RI/FS Work Plan  

Approval 
Within 6 months after completion 

of Transition  

141.  
EM.PA.0040.A005.10.DR.01 D1 RI/FS  

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

142.  
EM.PA.0040.A005.10.DR.01 D1 Proposed Plan 

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

143.  
EM.PA.0040.A005.10.DR.01 D1 Record of Decision 

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

144.  
EM.PA.0040.A005.10.DR.01 D1 Remedial Action Work Plan 

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 

SMP. 

145.  
EM.PA.0040.A005.10.DR.01 D1 RACR 

Approval 
As established in the Contractor’s 

CPB and approved by DOE.  

Dates must be consistent with the 

latest approved version of the FFA 
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SMP. 

146.  
EM.PA.0040.A008.41.DR.01 Annual Site Facility Occupational Status 

Report 

 

Information 

 

 

Within 90  days after conclusion 

of transition and annually 

thereafter 

 

147.  
EM.PA.0040.A008.41.DR.01-2 Comprehensive list of systems, 

equipment, and items related to safety 
Information 

Within 45 days after transition 

completion and reach agreement 

with DOE safety personnel within 

60 days after transition 

completion. 

148.  
EM.PA.0040.A008.41.DR.01-2 Surveillance and Maintenance Program 

Plan 
Approval 

NLT 30 days after Transition is 

complete 

149.  
EM.PA.0040.A008.41.DR.02 Submit Roof Integrity Assessment 

Approval 
Within 60 days after Transition is 

complete and annually thereafter 

150.  
EM.PA.0040.A008.41.DR.02 Non-Category 2 Facility Operations 

Roof List 
Approval 

Within 45 days after Transition is 

complete 

151.  
EM.PA.0040.A008.42.DR.01 List of facility meters added or deleted 

Information 
Within 12 months after transition 

is complete and annually 

thereafter 

152.  
EM.PA.0040.A008.42.DR.01 Nitrogen System Evaluation Report  Approval 90 days after transition 

153.  
EM.PA.0040.A008.42.DR.02 Steam Heat Service Replacement Plans 

and Schedule 

Approval Within 12 months after Transition 

is complete 

154.  
EM.PA.0040.A008.42.DR.03 Water Facility Shutdown Plan Approval 

Within 12 months after Transition 

is complete 
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155.  
EM.PA.0040.A008.42.DR.03 Provide a Plan for Optimization of the 

onsite Sanitary Water Distribution 

system 

Approval Within 24 months after Transition 

is complete 

156.  
EM.PA.0040.A008.42.DR.04 Quarterly Site Power Projections Information The 15th of January, April, July, 

and October for each preceding 

quarter 

157.  
EM.PA.0040.A008.42.DR.05 Submittal of the Sewage Alternatives 

Analysis 

Information 
Within 24 months after transition 

is complete 

158.  
EM.PA.0040.A008.48.DR 

 

Develop and Submit Stabilization and 

Deactivation Plan 
Approval 

NLT 30 days after transition 

159.  
EM.PA.0040.A008.48.DR.03 Detailed Schedule Integrated with 

Planned C-400 Subsurface Soil 

Investigation Activities 

Approval 
First Quarter FY18 

160.  
EM.PA.0040.A008.01.DR.05.02 Design and complete a bench scale test 

study to demonstrate the safety and 

potential implementation success of 

microwave thermal treatment 

Information 
In accordance with Contractor’s 

technical proposal 

161.  
EM.PA.0040.A008.01.DR.05.02 Issue a report upon completion of the 

bench scale study for DOE approval to 

proceed to Pilot Study for thermal 

treatment 

Approval 
In accordance with Contractor’s 

technical proposal 

162.  
EM.PA.0040.A008.01.DR.05.02 Conduct  a Pilot Scale Study and 

Evaluation for thermal treatment 
Information 

In accordance with Contractor’s 

technical proposal 

163.  
EM.PA.0040.A008.01.DR.05.02 Issue a Nickel and 99Tc Microwave 

Thermal Treatment Technology Study 

&Evaluation Pilot Study Report 

Approval 
NLT 30 months after Transition 
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OPTIONS 

H CLAUSES 

164.  H.5 DOE-H-2001 (E)(3) Employee Benefits Value Study and 

Employee Benefits Cost Survey 

Approval 
Prior to adoption of any change to 

a pension or other benefit plan 

which increases costs. 

165.  H.5 DOE-H-2001 (E)(3)(a) Ben-Val 
Information 

Every two years for each benefit 

tier 

166.  H.5 DOE-H-2001 (E)(3)(b) Employee Benefits Cost Study 

Comparison 

Information 
Annually 

167.  H.5 DOE-H-2001 (E)(4) Corrective Action Plan 
Approval 

When the net benefit value 

exceeds the comparator group by 

more than five percent, unless 

waived in writing by the CO 

168.  H.5 DOE-H-2001 (G)(3) Results of Limited-Scope Audit (ERISA) 
Information 

Annually, except that every third 

year a full-scope audit must be 

conducted  

169.  H.5 DOE-H-2001 (G)(4) Separate Accounting of DOE Liabilities 

and Assets for Existing Commingled 

Plans 

Information 
Annually 

170.  H.5 DOE-H-2001 (G)(7) Pension Management Plan 
Information 

Annually – NLT January 31 of 

each applicable year 

171.  H.5 DOE-H-2001 (H) Reimbursement of Contractors for 

Contributions to Defined Benefit Pension 

Plan 

Approval As Applicable 

172.  H.5 DOE-H-2001 (I)(1) Reporting Requirements for Designated 

Contracts – Actuarial Valuation Reports 

Information By the due date for filing IRS 

Form 5500 for each DOE-
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reimbursed pension plan and when 

a pension plan is comingled 

173.  H.5 DOE-H-2001 (I)(2) Forms 5500, Copies of IRS Forms 5500 

with Schedules for each DOE-funded 

Pension Plan 

Information No later than that submitted to the 

IRS 

174.  H.5 DOE-H-2001 (I)(3) Forms 5300, Copies of all Forms in the 

5300 series submitted to the IRS that 

document the establishment, amendment, 

termination, spin-off, or merger of a plan 

submitted to the IRS 

Information No later than that submitted to the 

IRS 

175.    H.5 DOE-H-2001 (J) 

 

Changes to Pension Plan 

(A) Copy of the current plan document 

with proposed new amendment indicated 

in redline/strikeout 

(B) Analysis of the impact of any 

proposed changes on actuarial accrued 

liabilities and costs 

(C) Except in circumstances where the 

CO indicates that it is unnecessary, legal 

explanation of the proposed changes 

(D) the Summary Plan Description 

(E) any such additional information as 

requested by the Contracting Officer. 

Approval At least 60 days prior to any 

changes to a pension plan 
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176.  H.5 DOE-H-2001 (J)(2) New Benefit Plans and Changes to Plan 

Design or Funding Methodology with 

Justification 

(A) Demonstrate the effect of the plan 

changes on the contract net benefit value 

or per capita benefit costs, 

(B) provide the dollar estimate of savings 

or costs, and 

(C) provide the basis of determining the 

estimated savings or cost. 

Approval At least 60 days prior to any 

changes to a pension plan 

177.  H.5 DOE-H-2001 (K)(2) The Contractor shall provide a 

determination statement in its settlement 

proposal, defining and identifying all 

liabilities and assets attributable to the 

DOE contract. 

Information At least 60 days prior to scheduled 

date of plan termination 

178.  H.6 (B) Annual Actuarial Evaluations for all 

applicable benefit plans as well as certify 

that the benefit plans are in full 

compliance with IRC and ERISA 

requirements, including corrective action 

plans as necessary, for addressing the 

potential or actual failure of the plans to 

meet testing requirements 

Approval Annually 

179.  H.7 (A)(1) (a) List of Contractor personnel who will 

be responsible for transitioning 

employees of the Incumbent Contractor 

and for development of the transition 

agreements, 

(b) Description of any and all transition 

agreements, 

(c) Draft communication plan detailing 

Information Within 20 days after NTP 
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the communication the Contractor and its 

subcontractors will engage in with FSS 

and their employees and, 

(d) Information from FSS identifying 

employees who have initially been 

identified as being at risk of being 

involuntarily separated. 

180.  H.7 (A)(2) (a) Copies of the draft WF Transition 

Plan for the Contractor and its first and 

second tier subcontractors, 

(b) Final written communication plan 

with incumbent contractor regarding 

implementation of the hiring preferences 

Information Within 30 days after NTP 

181.  H.7 (A)(3) Final Work Force Transition Plan Approval Within 45 days after NTP 

182.  H.7 (A)(4) Final Transition Agreements Approval Within 70 days after NTP 

183.  H.7 (A)(5) Implementation of hiring preferences 

reports 

(a) During 120 day Contract Transition 

Period 

(b) On less frequent basis if requested 

 

Information Weekly during transition period, 

or less frequently if requested by 

CO 

184.  H.7(B)(1) Draft Benefits Transition Plan Approval Within 20 days after NTP 

185.  H.7(B)(5)(a) (1) List of Contractor personnel who will 

be responsible for transitioning of the 

existing pension plan and other existing 

benefit plans 

(2) Provide estimated costs and detailed 

breakouts of the costs to accomplish 

Information Within 20 days after NTP 
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workforce and benefits transition 

activities 

186.  H.7(B)(5)(b) (1) A list of the information and 

documents that the Contractor has 

requested from FSS pertaining to the 

existing benefit plan 

Information Within 30 days after NTP 

187.  H.7(B)(5)(c) (1) Final Draft Benefits Plan 

(2) Detailed description of its plans and 

processes, including timeframes and 

specific projected dates for 

accomplishment of each activity 

(3) Meet via televideo or in person with 

relevant personnel, provide meeting 

minutes and a written description of any 

substantive issues identified in the 

meeting 

Information (i) and (ii) Within 45 days after 

NTP 

(iii) Within 2 days after the 

meeting 

188.  H.7(B)(5)(d) Final Benefits Transition Plan Approval Within 60 days after NTP 

189.  H.7(B)(5)(e)(1)  (i) drafts of all amendments to or 

restatements of the pension and other 

benefit plans presently sponsored by 

UCOR, or any other existing benefit 

plans it plans to participate in, including 

but not limited to, amendments 

effectuating the change in 

sponsorship/participating employer in 

the ETTP MEPP and any other existing 

DB pension plan. If applicable, the 

Contractor shall also submit all draft 

restated benefit plans and draft Summary 

Plan Descriptions (SPDs) for pension 

and other benefit plans sponsored by 

UCOR or any other existing defined 

Information Within 60 days after NTP 
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benefit plans it plans to participate in. 

Any and all such amendments shall 

comply with applicable law governing 

such transactions and changes in 

sponsorship of the plans.   

(ii) any new benefit plan(s) as well as 

draft SPDs that the Contractor proposes 

to sponsor 

(iii) drafts of the transition agreements 

which the Contractor will enter into with 

UCOR and FFS to ensure the 

Contractor’s compliance with the pay 

and benefits requirements set forth in 

Clauses H.5 and H.6   

 

190.  H.7(B)(5)(f) The proposed final versions of the 

documents provided in paragraph (e) 

above. 

Approval Within 90 days after NTP 

191.  H.7(B)(5)(g) Comments provided by CO under 

paragraphs a-f. 

Information Within 2 days of receipt of 

comments 

192.  H.7(B)(5)(h) (1) Documents relating to benefit plans 

offered to Contractor Employees 

(2) Any and all documents pertaining to 

implementation of and compliance with 

implementation of the compensation and 

benefit programs 

(3) Timely data responses to 

Departmental annual and ad hoc pension 

and PRB data requests 

Information As Requested 

193.  H.9(C) 
Economic Bargaining Parameters 

Approval Prior to the Contractor entering 
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into collective bargaining process 

194.  H.9(F) 
Notify of all labor relations issues and 

matters of interest, including, but not 

limited to, organizing initiatives, unfair 

labor practice charges or complaints, work 

stoppages, picketing, labor arbitrations, 

National Labor Relations Board charges, 

legal or judicial proceedings, and 

settlement agreements and will furnish 

such additional information as may be 

required from time to time by the 

Contracting Officer. 

Information Immediately 

195.  H.9(G) 
Notify of any planned or actual strike or 

work stoppage involving its employees or 

employees of a subcontractor. 

Information Immediately 

196.  H.9(H) 
Arbitration decisions issued by an 

arbitrator 
Information Within one week of receipt of the 

decision 

197.  H.9(I) 
“Report of Settlement” after ratification of 

a collective bargaining agreement, or 

written reports as necessary 

Information Next open quarter after ratification 

of collective bargaining agreement 

198.  H.9(J) 
Report on grievances 

Information Semi-Annual June 30 and 

December 31 

199.  H.10(C) 
Specific Workforce Restructuring Plan 

(Specific Plan) if either of the following 

conditions are met within a rolling 12-

month period: , 

(1) reduction of workforce by 50 or more 

employees through involuntary 

separation; or 

(2) reduction of workforce by 100 or more 

employees, voluntary or involuntary 

separation action or a combination of 

Approval At least 60 days in advance of the 

first communication planned to be 

given to the employees and public 

200.  H.10(E) 
Pay-in-lieu of notice beyond two work-

weeks 
Approval In Advance of notice as part of the 

Workforce Restructuring Plan 
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201.  H.10(G) 
Adverse impact analysis (also known as a 

diversity analysis) 
Approval As Applicable prior to notification 

of employees selected when the 

involuntary separation action(s) 

will affect 50 or more contractor 

employees within a rolling 12-

month period 

202.  H.10(J) 
Actual and projected workforce reductions 

 

Information On annual basis, no later than 

March 15
th

 of each year 

203.  H.11(e) 
DBA Semi-Annual Enforcement Report 

Information April 21 and October 21 

204.  H.12(a) All new compensation policies and 

initial proposals for self-insurance 

Approval As Applicable 

205.  H.12(c) Workers compensation settlement claims 

above the threshold 

Approval As Applicable 

206.  H.13(b) Evidence of  insurance Information Prior to the commencement of 

work under the contract if 

requested by the CO 

207.  H.15(A)(5) Insurance policies or insurance 

arrangements 

Information No later than 30 days after 

purchase date 

208.  H.15(B) 

 

 

Plan Experience Reporting 

(1) Experience reports for each type of 

insurance 

(2) Insurance costs and/or self insurance 

charges 

 

Information Annually 

209.  H.15(B)(3) Additional claim financial experience 

data 

Information As requested 
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210.  H.15(D) Successor Contractor or Insurance Policy 

Cancellation 

(1) Any change in program direction 

(2) Insurance coverage replacement is 

maintained as required 

Approval As Applicable 

211.  H.16, H.17, H.18, H.19, H.20 and 

H.21 

Contractor responses to significant 

business system deficiencies and 

corrective action plans  

Information Contractor response required 

within 30 days of receipt of initial 

determination of significant 

deficiencies; correction of 

significant deficiencies or 

submission of an acceptable 

corrective action plan required 

within 45 days of receipt of final 

determination of significant 

deficiencies 

212.  H.17, H.19, H.20 and H.21 Contractor Business Systems 

Descriptions 

Information Within 60 days of NTP 

213.  H.24 Advance written notice of 

NOVs/NOAVs 

Information As Applicable 

214.  H.26 Should the Responsible Corporate 

Official or their contact information 

change during the period of the Contract, 

the Contractor shall promptly notify the 

Contracting Officer in writing of the 

change.   

Information Promptly if changed 

215.  H.33 Organizational Conflict of Interest 

Management Plan 

Approval Within 15 days after NTP 

216.  H.36 Correspondence regarding Assignment 

and Transfer of Subcontracts 

Information As Applicable 



Paducah Gaseous Diffusion Plant Deactivation and Remediation   Section J Attachment J-13 

Solicitation No. DE-SOL-0008746 

  

 

J-13-29 

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

217.  H.37 Material Safety Data Sheet 

FAR 52.223-3 

Information As Required 

218.  H.38 Contractor Community Commitment 

Plan for community commitment 

activities and report on program progress 

semi-annually 

 

Information Submitted Annually with semi-

annual progress  

219.  H.39(A) Diversity Program Plan Approval Within 60 days after NTP 

220.  H.39(B) Annual Diversity Report Information Annually 

221.  H.40 Contractor Releases of Information Approval Within 14 days Prior to release 

222.  H.43 Worker Safety and Health Program 10 

CFR 851 

Approval Prior to the start of work 

223.  H.45 FAR 52.216-7 Annual Indirect Billing Rates 

 

Approval Annually 

224.  H.46(B) Advance Notification of Intent to Award 

of Critical Subcontracts 

Approval Prior to award of subcontract 

225.  H.50 Notification of Intent to Disclose 

Confidential Information 

Approval As Requested 

226.  H.56(C) Payments for Domestic Extended 

Personnel Assignments 

Approval Prior to incurring any costs for 

such action 

227.  H.57 Changing of Key Personnel Approval Reasonable in advance before 

removing, replacing or diverting 

any of the listed Key Personnel 
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228.  H.63 Parent Organization Support Plan (if 

applicable) 

Approval Initially, at least 60 Days prior to 

the end of the Contract Transition 

Period or the commencement date 

of parent organization support 

proposed by the Contractor or 

required by the Government and at 

least 90 days prior to the start of 

each year of contract performance 

for any subsequent POP 

229.  H.64 EM-QA-001 & NQA-1-2008 Quality Assurance Program  Approval Within 30 days after NTP, and 

review, at a minimum, annually 

thereafter 

230.  H.65(C) Permit Applications  and Regulatory 

Materials 

Information Within 90 days prior to the date of 

submittal to the regulatory 

agencies for draft documents and 

within 30 days prior to the date of 

submittal to the regulatory 

agencies for final documents 

231.  H.68(C) Project Control System Description Approval During Contract Transition Period 

232.  H.68(D)(1) Initial Contract Performance Baseline Information Within 7 days of NTP 

233.  H.68(D)(2) Final Contract Performance Baseline 

(CPB) and status reports 

Approval During the first six months after 

NTP and monthly status reports 

regarding CPB document 

preparation progress 

234.  H.68(D)(4)(c) 
CPB change proposals and Contract 

change proposals 

 

Approval To be submitted concurrently 

within 60 days of the issuance of a 

written change order by the CO 

235.  H.68(D)(5)(a) Initial and Interim CPB Corrective 

Action Plan (if applicable) 

Approval Within 15 days of receipt of 

DOE’s comments 
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236.  H.68(D)(5)(b) Earned Value Reporting System 

Schedule an EVMS Certification Review 

Information No later than end of Contract 

Transition Period 

Immediately after NTP and when 

three months of earned value data 

is available and no later than three 

months after the Contract 

Transition Period 

237.  H.68(D)(5) Full CPB Corrective Action Plan (if 

applicable) 

Approval Within 15 days of receipt of 

DOE’s comments 

238.  H.68(D)(6) Performance Reporting – Monthly Cost 

Performance Report 

Information Monthly – no later than the 8
th

 

business day prior to the end of 

each calendar month 

239.  H.70 Sustainable practices for reducing 

Greenhouse Gas  

Information Within 12 months after contract 

award 

Other RFP Sections 

240.  I.59 Equal Employment Report (EEO-1) Information Annually by September 30 

241.  I.60 Affirmative Action Plan for Veterans 

& Individuals with Disabilities 

Approval Within 30 days of NTP and 

updated annually by September 30 

242.  I.64 

 

Employment Reports for Disabled 

Veterans and Veterans of the Vietnam 

Era 

Concurrence & 

Information 

Annually by September 30 

243.  I.184, DOE O 350.1, Chg 4 & 10 CFR 

707 

Workplace Substance Abuse Program Approval Within 60 days of NTP 

244.  Attachment J-12 
Update to Government Furnished 

Services  
Approval Annual & Quarterly 

245.  DOE O 231.1B, Chg. 1 
Individual Accident/Incident Reports 

(electronic data submission) 
Information On or before the 15

th
 and the last 
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date 

working day of each month 

246.  DOE O 232.2 Occurrence Reporting Processing 

System (ORPS) Reports (electronic 

reporting to DOE system) 

Information As required 

247.  DOE O. 350.1, Chg. 5 Employee Assistance Program 

Implementation Plan 

Approval Within 60 days of NTP 

248.  DOE O. 350.1, Chg. 5 Collective Bargaining Agreements Information Upon negotiation of any new 

collective bargaining agreement or 

changes thereto 

249.  DOE O 442.1A Employee Concerns Program  Approval Within 30 days of NTP 

250.  DOE O 442.1A Employee Concerns Program Status 

Report 

Information Quarterly 

251.  DEAR 952.231-71 and 10 CFR 719 Legal Management Plan Approval Within 60 days of NTP 

252.  Section J, Attachment J-14, PEMP Contractors input to services and 

work products 

Information Quarterly 

253.  Section J, Attachment J-14, PEMP Contractor recommended changes to 

the CO  

Approval No later than 60 days prior to the 

beginning of the new evaluation 

period 

254.  Section J, Attachment J-14, PEMP Request DOE replace the PBI or 

remove and restructure the PBI fee 

Approval as soon as practicable after the 

event or events occurred; however 

under no circumstances shall the 

request be made after the required 

completion date of the PBI 

255.  Section J, Attachment J-14, PEMP Certificate of Completion for each 

PBI 

Approval Within 15 days of PBI 

completions or the end of the 

evaluation period 
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